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ESTIMATE RUN 04/20/2006

ESTIMATE SUMMARY 07:47:50

CONTID: C13344         ESTIMATE NO: 0022 FINL 2002

PCN: 13344-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 HOV Gates at 58th Avenue PERCENT TIME:

PROJECT NO: IM 0253-168                   

I-25 HOV Gates at 58th Avenue

NAME OF ROAD: I-25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 04/20/2006 DATE TIME STARTED 09/11/2003

651 TOPEKA WAY SUITE 100 DATE LET 07/24/2003 DATE WORK BEGAN 09/11/2003

 DATE AWARDED 08/12/2003 DATE TIME STOPPED 01/31/2006

 DATE CONTRACT EXECUTED 09/04/2003 DATE ACCEPTED 01/31/2006

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 09/11/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,285,270.05 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,168,096.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 38,157.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.80

TIME ALLOW:

ORIG TIME ALLOW:

754 CALENDAR DAYS

CALENDAR DAYS330

100.97%

-70,370.01

0.00

0.00

38,157.03

$

$

$

$

7,355,640.06

0.00

7,355,640.06

0.00

7,355,640.06

0.00

0.00

7,355,640.06

0.00

AMOUNT DUE 7,355,640.06 38,157.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,157.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

752.5
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 5.850 5.850

ACRE 0.000 0.00

600.00000 5.850 3,510.00

201-00001  
 

0010 *REMOVAL OF STRUCTURE 9.000 9.000

EACH 0.000 0.00

389.64000 9.000 3,506.76

202-00001  
 

0015 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

600.00000 4.000 2,400.00

202-00010  
 

0020 REMOVAL OF SLOPE AND DITCH PAVING 216.000 216.000

SY  0.000 0.00

19.35000 216.000 4,179.60

202-00026  
 

0025 *REMOVAL OF PIPE 539.000 539.000

LF  0.000 0.00

6.12000 539.000 3,298.68

202-00035  
 

0030 *REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

156.06000 0.000 0.00

202-00037  
 

0035 *REMOVAL OF DELINEATOR 10.000 10.000

EACH 0.000 0.00

15.30000 10.000 153.00

202-00090  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 707.400 707.400

SY  0.000 0.00

65.00000 707.400 45,981.00

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 26,622.200 26,622.200

SY  0.000 0.00

3.40000 26,622.200 90,515.48

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 49,022.700 49,022.700

SY  0.000 0.00

2.20000 49,022.700 107,849.94

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 36,428.200 36,428.200

SF  0.000 0.00

1.02000 36,428.200 37,156.76

202-00250  
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 318.700 318.700

SY  0.000 0.00

20.00000 318.700 6,374.00

202-00503  
 

0065 *REMOVAL OF LUMINAIRE 7.000 7.000

EACH 0.000 0.00

297.84000 7.000 2,084.88

202-00750  
 

0070 *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000 5.000

EACH 0.000 0.00

4,457.40000 5.000 22,287.00

202-00805  
 

0075 *REMOVAL OF GROUND SIGN 28.000 28.000

EACH 0.000 0.00

127.50000 28.000 3,570.00

202-00810  
 

0080 *REMOVAL OF SIGN PANEL 17.000 17.000

EACH 0.000 0.00

357.00000 17.000 6,069.00

202-00821  
 

0085 *REMOVAL OF IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

200.00000 3.000 600.00

202-00895  
 

0090 *REMOVAL OF FENCE 114.000 114.000

LF  0.000 0.00

3.06000 114.000 348.84

202-01000  
 

0095 *REMOVAL OF HOV GATE 10.000 10.000

EACH 0.000 0.00

204.00000 10.000 2,040.00

202-01040  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 1,072.600 1,072.600

LF  0.000 0.00

2.14000 1,072.600 2,295.36

202-01130  
 

0105 *REMOVAL OF GUARDRAIL TYPE 4 6,482.000 6,482.000

LF  0.000 0.00

13.81000 6,482.000 89,516.42

202-01140  
 

0110 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

147.90000 8.000 1,183.20

202-01300  
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PLUG CULVERT 6.000 6.000

EACH 0.000 0.00

997.56000 6.000 5,985.36

202-04001  
 

0120 *SANDBLASTING 2,778.000 2,778.000

SF  0.000 0.00

0.51000 2,778.000 1,416.78

202-05150  
 

0125 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 34,025.000 34,025.000

CY  0.000 0.00

3.90000 34,025.000 132,697.50

203-00060  
 

0130 MUCK EXCAVATION 1,570.590 1,570.590

CY  0.000 0.00

12.90000 1,570.590 20,260.61

203-00100  
 

0135 BLADING 4.500 4.500

HOUR 0.000 0.00

75.00000 4.500 337.50

203-01500  
 

0140 BACKHOE 64.500 64.500

HOUR 0.000 0.00

55.00000 64.500 3,547.50

203-01510  
 

0145 *POTHOLING 121.000 121.000

HOUR 0.000 0.00

150.00000 121.000 18,150.00

203-01597  
 

0150 LABORER 171.000 171.000

HOUR 0.000 0.00

28.00000 171.000 4,788.00

203-02330  
 

0155 STRUCTURE EXCAVATION 434.000 434.000

CY  0.000 0.00

15.00000 434.000 6,510.00

206-00000  
 

0160 TOPSOIL 1,893.500 1,893.500

CY  0.000 0.00

15.25000 1,893.500 28,875.88

207-00205  
 

0165 *EROSION BALES (WEED FREE) 195.000 195.000

EACH 0.000 0.00

9.00000 195.000 1,755.00

208-00011  
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SILT FENCE 180.000 180.000

LF  0.000 0.00

1.00000 180.000 180.00

208-00020  
 

0175 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

208-00045  
 

0180 *RIGID INLET PROTECTION DEVICE 3.000 3.000

EACH 0.000 0.00

382.50000 3.000 1,147.50

208-00055  
 

0185 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

208-00070  
 

0190 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

510.00000 1.000 510.00

208-00200  
 

0195 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 1.000

EACH 0.000 0.00

1,634.04000 1.000 1,634.04

210-00475  
 

0200 *RESET LIGHT STANDARD 3.000 3.000

EACH 0.000 0.00

797.64000 3.000 2,392.92

210-00750  
 

0205 *RESET LIGHT STANDARD STEEL HIGH MAST 2.000 2.000

EACH 0.000 0.00

7,389.90000 2.000 14,779.80

210-00755  
 

0210 *RESET OVERHEAD SIGN STRUCTURE 2.000 2.000

EACH 0.000 0.00

6,583.08000 2.000 13,166.16

210-00805  
 

0210 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 0.000 0.00

3,020.00000 0.000 0.00

0215 *ADJUST MANHOLE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

1,237.26000 2.000 2,474.52

210-04011  
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

836.40000 2.000 1,672.80

210-04015  
 

0225 *MODIFY MANHOLE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

4,003.50000 1.000 4,003.50

210-04016  
 

0230 *MODIFY INLET 5.000 5.000

EACH 0.000 0.00

647.70000 5.000 3,238.50

210-04020  
 

0235 *SEEDING (NATIVE) 5.030 5.030

ACRE 0.000 0.00

649.74000 5.030 3,268.19

212-00006  
 

0240 *MULCHING (WEED FREE HAY) 8.890 8.890

ACRE 0.000 0.00

499.80000 8.890 4,443.22

213-00002  
 

0245 *MULCH TACKIFIER 1,731.000 1,731.000

LB  0.000 0.00

1.32000 1,731.000 2,284.92

213-00061  
 

0250 *SOIL BINDER 0.000 0.000

ACRE 0.000 0.00

359.04000 0.000 0.00

213-00100  
 

0255 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,624.900 1,624.900

SY  0.000 0.00

1.31000 1,624.900 2,128.62

216-00041  
 

0260 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000

L S 0.000 0.00

2,244.00000 1.000 2,244.00

250-00100  
 

0265 *HEALTH AND SAFETY OFFICER 6.000 6.000

HOUR 0.000 0.00

61.20000 6.000 367.20

250-00110  
 

0270 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

16.45000 0.000 0.00

304-06000  
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0271 ABC (CL 6) CHANGE PAY UNITS FOR AGGREGATE BASE COURSE 
(CLASS 6)

3,495.000 3,495.000

CY  0.000 0.00

16.45000 3,495.000 57,492.75

304-06007  
 

0275 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 252.950 252.950

TON 0.000 0.00

138.82000 252.950 35,114.52

403-00720  
 

0280 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 11,290.600 11,290.600

TON 0.000 0.00

37.86000 11,290.600 427,462.12

403-33841  
 

0285 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 6,840.200 6,840.200

TON 0.000 0.00

39.73000 6,840.200 271,761.15

403-33871  
 

0290 *HOT POURED JOINT AND CRACK SEALANT 0.000 0.000

TON 0.000 0.00

2,970.00000 0.000 0.00

408-01000  
 

0295 EMULSIFIED ASPHALT (SLOW-SETTING) 3,928.100 3,928.100

GAL 0.000 0.00

3.06000 3,928.100 12,019.99

411-10255  
 

0300 *CONCRETE PAVEMENT (11-1/2 INCH) 760.500 760.500

SY  0.000 0.00

51.00000 760.500 38,785.50

412-01150  
 

0305 *CONCRETE PAVEMENT (13 INCH) 18,452.740 18,452.740

SY  0.000 0.00

38.77000 18,452.740 715,412.73

412-01300  
 

0310 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 11.400 11.400

SY  0.000 0.00

15.30000 11.400 174.42

420-00101  
 

0315 *DRILLED CAISSON (30 INCH) 40.000 40.000

LF  0.000 0.00

99.96000 40.000 3,998.40

503-00030  
 

0320 *DRILLED CAISSON (42 INCH) 40.000 40.000

LF  0.000 0.00

249.90000 40.000 9,996.00

503-00042  
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *DRILLED CAISSON (48 INCH) 205.000 205.000

LF  0.000 0.00

275.40000 205.000 56,457.00

503-00048  
 

0330 *DRILLED CAISSON (54 INCH) 304.100 304.100

LF  0.000 0.00

331.50000 304.100 100,809.15

503-00054  
 

0335 *RIPRAP (9 INCH) 5.800 5.800

CY  0.000 0.00

106.08000 5.800 615.26

506-00209  
 

0340 CONCRETE SLOPE AND DITCH PAVING 22.680 22.680

CY  0.000 0.00

430.00000 22.680 9,752.40

507-00000  
 

0345 *STRUCTURAL CONCRETE COATING 68,930.560 68,930.560

SF  0.000 0.00

0.35000 68,930.560 24,125.70

601-40301  
 

0350 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 980.000 980.000

LF  0.000 0.00

26.52000 980.000 25,989.60

603-01185  
 

0355 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 854.000 854.000

LF  0.000 0.00

31.62000 854.000 27,003.48

603-01245  
 

0360 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 862.000 862.000

LF  0.000 0.00

42.84000 862.000 36,928.08

603-01305  
 

0365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000

LF  0.000 0.00

57.12000 56.000 3,198.72

603-01365  
 

0370 *18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

504.90000 2.000 1,009.80

603-05018  
 

0375 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,075.08000 1.000 1,075.08

603-05024  
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

738.48000 1.000 738.48

603-05030  
 

0385 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

LF  0.000 0.00

423.30000 0.000 0.00

603-07240  
 

0390 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 80.000 80.000

LF  0.000 0.00

877.20000 80.000 70,176.00

603-07360  
 

0395 *INLET TYPE C (5 FOOT) 6.000 6.000

EACH 0.000 0.00

1,535.10000 6.000 9,210.60

604-00305  
 

0400 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,749.30000 1.000 1,749.30

604-00310  
 

0405 *VANE GRATE INLET (DOUBLE) (5 FOOT) 5.000 5.000

EACH 0.000 0.00

2,351.10000 5.000 11,755.50

604-26005  
 

0410 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,031.44000 4.000 12,125.76

604-26010  
 

0415 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

4,177.92000 4.000 16,711.68

604-30010  
 

0420 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

4,177.92000 1.000 4,177.92

604-30015  
 

0425 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 13.000 13.000

EACH 0.000 0.00

2,635.68000 13.000 34,263.84

604-39050  
 

0430 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,286.400 2,286.400

LF  0.000 0.00

11.99000 2,286.400 27,413.94

606-00301  
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 GUARDRAIL TYPE 7 (STYLE CA) 730.000 730.000

LF  0.000 0.00

25.00000 730.000 18,250.00

606-00710  
 

0440 GUARDRAIL TYPE 7 (STYLE CC) 1,019.000 1,019.000

LF  0.000 0.00

27.76000 1,019.000 28,287.44

606-00720  
 

0445 GUARDRAIL TYPE 7 (STYLE CC-HOV) 3,832.700 3,832.700

LF  0.000 0.00

41.50000 3,832.700 159,057.05

606-00726  
 

0450 GUARDRAIL TYPE 7 (STYLE CD) 339.000 339.000

LF  0.000 0.00

28.90000 339.000 9,797.10

606-00730  
 

0455 GUARDRAIL TYPE 7 (STYLE CE) 1,048.000 1,048.000

LF  0.000 0.00

41.28000 1,048.000 43,261.44

606-00740  
 

0460 GUARDRAIL TYPE 7 (STYLE CD-HOV) (SPECIAL) 1,028.000 1,028.000

LF  0.000 0.00

24.36000 1,028.000 25,042.08

606-00747  
 

0465 *END ANCHORAGE TYPE 3D 3.000 3.000

EACH 0.000 0.00

469.20000 3.000 1,407.60

606-01340  
 

0470 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

770.10000 6.000 4,620.60

606-01370  
 

0475 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000 7.000

EACH 0.000 0.00

1,178.10000 7.000 8,246.70

606-02001  
 

0480 *FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

4.85000 0.000 0.00

607-11580  
 

0485 *FENCE CHAIN LINK (72 INCH) 261.000 261.000

LF  0.000 0.00

13.26000 261.000 3,460.86

607-53172  
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *VEHICLE GATE 1.000 1.000

EACH 0.000 0.00

7,526.58000 1.000 7,526.58

607-60610  
 

0495 *HOV GATE 10.000 10.000

EACH 0.000 0.00

23,521.20000 10.000 235,212.00

607-60630  
 

0495 MATERIAL ALLOWANCE HOV GATE 0.000

EACH 0.000 0.00

20,340.00000 0.000 0.00

0500 *DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

13.26000 0.000 0.00

612-00001  
 

0505 *DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

14.28000 0.000 0.00

612-00002  
 

0510 *INSTALL MARKER 93.000 93.000

EACH 0.000 0.00

216.24000 93.000 20,110.32

612-15000  
 

0515 *2 INCH ELECTRICAL CONDUIT 203.000 203.000

LF  0.000 0.00

11.22000 203.000 2,277.66

613-00200  
 

0520 *2 INCH ELECTRICAL CONDUIT (JACKED) 44,478.000 44,478.000

LF  0.000 0.00

4.59000 44,478.000 204,154.02

613-00201  
 

0525 *3 INCH ELECTRICAL CONDUIT 434.000 434.000

LF  0.000 0.00

5.87000 434.000 2,547.58

613-00300  
 

0530 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 65,001.000 65,001.000

LF  0.000 0.00

3.57000 65,001.000 232,053.57

613-01200  
 

0535 *PULL BOX (SPECIAL) 31.000 31.000

EACH 0.000 0.00

623.22000 31.000 19,319.82

613-07000  
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PERIOD
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0540 *PULL BOX (24"X36"X18") 1.000 1.000

EACH 0.000 0.00

623.22000 1.000 623.22

613-07034  
 

0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

0545 *LIGHT STANDARD STEEL (40 FOOT) 4.000 4.000

EACH 0.000 0.00

2,441.88000 4.000 9,767.52

613-32400  
 

0550 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000

EACH 0.000 0.00

18,507.90000 0.000 0.00

613-35120  
 

0555 *CONCRETE FOUNDATION PAD 7.000 7.000

EACH 0.000 0.00

657.90000 7.000 4,605.30

613-40000  
 

0560 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 48.000 48.000

LF  0.000 0.00

353.94000 48.000 16,989.12

613-45048  
 

0565 *LOWERING DEVICE 0.000 0.000

EACH 0.000 0.00

5,341.74000 0.000 0.00

613-50000  
 

0570 *LIGHTING CONTROL CENTER 0.000 0.000

EACH 0.000 0.00

3,808.68000 0.000 0.00

613-50100  
 

0575 *SECONDARY SERVICE PEDESTAL 0.000 0.000

EACH 0.000 0.00

429.42000 0.000 0.00

613-50150  
 

0580 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 9.000 9.000

EACH 0.000 0.00

962.88000 9.000 8,665.92

613-70250  
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0585 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000

EACH 0.000 0.00

376.38000 3.000 1,129.14

613-70400  
 

0590 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000

EACH 0.000 0.00

743.58000 0.000 0.00

613-71000  
 

0595 *SIGN PANEL (CLASS I) 45.200 45.200

SF  0.000 0.00

18.36000 45.200 829.87

614-00011  
 

0600 *SIGN PANEL (CLASS II) 651.890 651.890

SF  0.000 0.00

18.36000 651.890 11,968.70

614-00012  
 

0605 *SIGN PANEL (CLASS III) 3,682.500 3,682.500

SF  0.000 0.00

18.36000 3,682.500 67,610.70

614-00013  
 

0610 *STEEL SIGN POST (U-2) 10.000 10.000

LF  0.000 0.00

15.30000 10.000 153.00

614-00200  
 

0615 *STEEL SIGN POST (S 3X5.7) 12.000 12.000

LF  0.000 0.00

16.32000 12.000 195.84

614-00357  
 

0620 *STEEL SIGN POST (S 3X7.5) 20.000 20.000

LF  0.000 0.00

16.32000 20.000 326.40

614-00375  
 

0625 *STEEL SIGN POST (S 4X7.7) 90.000 90.000

LF  0.000 0.00

18.36000 90.000 1,652.40

614-00477  
 

0630 *STEEL SIGN POST (S 5X10) 12.000 12.000

LF  0.000 0.00

18.36000 12.000 220.32

614-00510  
 

0635 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

122.000 122.000

LF  0.000 0.00

26.52000 122.000 3,235.44

614-01582  
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0640 *OVERPASS MOUNTED SIGN BRACKET 1.000 1.000

EACH 0.000 0.00

8,452.74000 1.000 8,452.74

614-10015  
 

0640 MATERIAL ALLOWANCE LUMINAIRE OVERPASS SIGN BRACKET 0.000

EACH 0.000 0.00

404.00000 0.000 0.00

0645 *VARIABLE MESSAGE SIGN 4.000 4.000

EACH 0.000 0.00

166,062.12000 4.000 664,248.48

614-10120  
 

0645 MATERIAL ALLOWANCE VMS PANELS 0.000

EACH 0.000 0.00

107,995.00000 0.000 0.00

0645 MATERIAL ALLOWANCE VMS PANELS 0.000

EACH 0.000 0.00

107,995.00000 0.000 0.00

0645 MATERIAL ALLOWANCE VMS PANEL 0.000

EACH 0.000 0.00

107,995.00000 0.000 0.00

0650 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

17,600.10000 1.000 17,600.10

614-32000  
 

0650 MATERIAL ALLOWANCE LUMINAIRES FOR CANTILEVER STR 20" 
MONOTUBE

0.000

EACH 0.000 0.00

404.00000 0.000 0.00

0650 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 0.000 0.00

2,050.00000 0.000 0.00

0650 MATERIAL ALLOWANCE MONOTUB OH SIGN CANTILEVER (20 IN. 
DIAMETER)

0.000

EACH 0.000 0.00

11,380.00000 0.000 0.00

0655 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

23,038.74000 1.000 23,038.74

614-41600  
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0655 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 16" 
MONOTUBE

0.000

EACH 0.000 0.00

404.00000 0.000 0.00

0655 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

0655 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (16 
IN DIAMETER)

0.000

EACH 0.000 0.00

15,390.00000 0.000 0.00

0660 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

34,462.74000 1.000 34,462.74

614-42000  
 

0660 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 20" 
MONOTUBE

0.000

EACH 0.000 0.00

404.00000 0.000 0.00

0660 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 0.000 0.00

2,450.00000 0.000 0.00

0660 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (20 
IN DIAMETER

0.000

EACH 0.000 0.00

25,450.00000 0.000 0.00

0665 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 4.000 4.000

EACH 0.000 0.00

47,078.10000 4.000 188,312.40

614-42400  
 

0665 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

0665 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

0670 *TRAFFIC SIGNAL CONTROLLER CABINET 4.000 4.000

EACH 0.000 0.00

28,300.92000 4.000 113,203.68

614-72855  
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0670 MATERIAL ALLOWANCE CABINET 0.000

EACH 0.000 0.00

11,990.00000 0.000 0.00

0670 MATERIAL ALLOWANCE CABINET 0.000

EACH 0.000 0.00

11,990.00000 0.000 0.00

0670 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROL CABINET 0.000

EACH 0.000 0.00

11,990.00000 0.000 0.00

0675 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 193.000 193.000

LF  0.000 0.00

15.56000 193.000 3,003.08

614-72871  
 

0680 *LOOP DETECTOR WIRE 1,941.000 1,941.000

LF  0.000 0.00

2.65000 1,941.000 5,143.65

614-72875  
 

0685 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 9.000 9.000

EACH 0.000 0.00

935.34000 9.000 8,418.06

614-72878  
 

0685 MATERIAL ALLOWANCE TRAFFIC SIG VECH DETECT AMP (LOOP 
TY) ( 4 CHAN

0.000

EACH 0.000 0.00

703.50000 0.000 0.00

0690 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 2.000 2.000

EACH 0.000 0.00

28,509.00000 2.000 57,018.00

614-85125  
 

0695 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 3.000

EACH 0.000 0.00

6,528.00000 3.000 19,584.00

614-86240  
 

0700 *OPTICAL TRANSCEIVER 13.000 13.000

EACH 0.000 0.00

7,204.26000 13.000 93,655.38

614-87020  
 

0700 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *VIDEO OPTICAL TRANSCEIVER 12.000 12.000

EACH 0.000 0.00

2,622.42000 12.000 31,469.04

614-87028  
 

0705 MATERIAL ALLOWANCE VIDEO OPTICAL TRANSCEIVER 0.000

EACH 0.000 0.00

2,172.08000 0.000 0.00

0710 *CLOSED CIRCUIT TELEVISION 6.000 6.000

EACH 0.000 0.00

3,089.58000 6.000 18,537.48

614-87320  
 

0710 MATERIAL ALLOWANCE CCTV CAMERA COLOR 22X ZOOM 0.000

EACH 0.000 0.00

1,618.00000 0.000 0.00

0715 *CLOSED CIRCUIT TELEVISION POLE 3.000 3.000

EACH 0.000 0.00

11,941.14000 3.000 35,823.42

614-87325  
 

0720 *TEST FIBER OPTIC CABLE 1.000 1.000

L S 0.000 0.00

4,112.64000 1.000 4,112.64

614-87350  
 

0725 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 6,795.000 6,795.000

LF  0.000 0.00

2.70000 6,795.000 18,346.50

614-87406  
 

0730 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 23,000.000 23,000.000

LF  0.000 0.00

3.77000 23,000.000 86,710.00

614-87496  
 

0735 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 3,500.000 3,500.000

LF  0.000 0.00

5.71000 3,500.000 19,985.00

614-87498  
 

0740 DETOUR PAVEMENT 1,203.510 1,203.510

SY  0.000 0.00

23.65000 1,203.510 28,463.01

621-00450  
 

0745 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

51,285.00000 1.000 51,285.00

625-00000  
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0746 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (EXTRA) 157.500 157.500

HOUR 0.000 0.00

100.00000 157.500 15,750.00

625-00001  
 

0750 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

229,744.00000 1.000 229,744.00

626-00000  
 

0755 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

626-01000  
 

0760 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.22000 0.000 0.00

627-00002  
 

0765 *EPOXY PAVEMENT MARKING 211.100 211.100

GAL 0.000 0.00

71.40000 211.100 15,072.54

627-00005  
 

0770 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 633.100 633.100

GAL 0.000 0.00

30.60000 633.100 19,372.86

627-00012  
 

0775 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,507.300 1,507.300

SF  0.000 0.00

9.18000 1,507.300 13,837.01

627-01000  
 

0780 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 8,382.000 8,382.000

SF  0.000 0.00

9.18000 8,382.000 76,946.76

627-03000  
 

0785 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

134.000 134.000

SF  0.000 0.00

12.75000 134.000 1,708.50

627-30325  
 

0790 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

80.000 80.000

SF  0.000 0.00

10.20000 80.000 816.00

627-30330  
 

0795 *FLAGGING 1,320.000 1,320.000

HOUR 0.000 0.00

19.38000 1,320.000 25,581.60

630-00000  
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0800 *UNIFORMED TRAFFIC CONTROL 245.000 245.000

HOUR 0.000 0.00

45.90000 245.000 11,245.50

630-00003  
 

0805 *TRAFFIC CONTROL VEHICLE 2.000 2.000

EACH 0.000 0.00

2,550.00000 2.000 5,100.00

630-00004  
 

0810 *TRAFFIC CONTROL INSPECTION 298.000 298.000

DAY 0.000 0.00

51.00000 298.000 15,198.00

630-00007  
 

0815 *TRAFFIC CONTROL MANAGEMENT 273.000 273.000

DAY 0.000 0.00

346.80000 273.000 94,676.40

630-00012  
 

0820 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

969.00000 4.000 3,876.00

630-80001  
 

0825 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

306.00000 2.000 612.00

630-80337  
 

0830 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 73.000 73.000

EACH 0.000 0.00

61.20000 73.000 4,467.60

630-80341  
 

0835 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 93.000 93.000

EACH 0.000 0.00

102.00000 93.000 9,486.00

630-80342  
 

0840 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

204.00000 8.000 1,632.00

630-80343  
 

0845 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 224.000 224.000

SF  0.000 0.00

19.38000 224.000 4,341.12

630-80344  
 

0850 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

9,180.00000 4.000 36,720.00

630-80355  
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0855 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 3.000

EACH 0.000 0.00

1,122.00000 3.000 3,366.00

630-80358  
 

0860 *DRUM CHANNELIZING DEVICE 315.000 315.000

EACH 0.000 0.00

61.20000 315.000 19,278.00

630-80360  
 

0865 CONCRETE BARRIER (TEMPORARY) 14,870.400 14,870.400

LF  0.000 0.00

4.00000 14,870.400 59,481.60

630-80370  
 

0870 *TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

8.16000 400.000 3,264.00

630-80380  
 

0875 *MOBILE PAVEMENT MARKING ZONE 5.000 5.000

DAY 0.000 0.00

510.00000 5.000 2,550.00

630-80520  
 

0880 IMPACT ATTENUATOR (TEMPORARY) 23.000 23.000

EACH 0.000 0.00

3,500.00000 23.000 80,500.00

630-85010  
 

0885 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0890 F/A ASPHALT PAVEMENT INCENTIVE 7,668.560 7,668.560

F A 0.000 0.00

1.00000 7,668.560 7,668.56

700-70012  
 

0895 F/A CONCRETE INCENTIVE PAYMENT 35,436.450 35,436.450

F A 0.000 0.00

1.00000 35,436.450 35,436.45

700-70013  
 

0900 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0905 F/A OJT COLORADO TRAINING PROGRAM 1,785.600 1,785.600

F A 0.000 0.00

1.00000 1,785.600 1,785.60

700-70022  
 



CONTID: C13344         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0910 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS-CONCRETE) -5,936.780 -5,936.780

F A 0.000 0.00

1.00000 -5,936.780 -5,936.78

700-70025  
 

0915 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0920 F/A QUALITY INCENTIVE (SMOOTHNESS-ASPHALT) -647.680 -647.680

F A 0.000 0.00

1.00000 -647.680 -647.68

700-70033  
 

0925 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 26,780.690 26,780.690

F A 0.000 0.00

1.00000 26,780.690 26,780.69

700-70072  
 

0930 F/A LANDSCAPING (RESTORATION) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0935 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 392.500 392.500

F A 0.000 0.00

1.00000 392.500 392.50

700-70589  
 

0955 *WIRING 1.000 1.000

L S 0.000 0.00

23,552.82000 1.000 23,552.82

613-10000  
 

0960 2 IN ELEC COND (P) ADDITIONAL 2 INCH ELECTRICAL 
CONDUIT FOR HOT LANES

10,728.000 10,728.000

LF  0.000 0.00

3.57000 10,728.000 38,298.96

613-01200  
 

0965 2 IN ELEC COND (JACKED) ADDITIONAL 2 INCH ELECTRICAL 
CONDUIT FOR HOT LANES

7,052.000 7,052.000

LF  0.000 0.00

4.59000 7,052.000 32,368.68

613-00201  
 

0970 ADDED ITEM (SQUARE YARD)/ COLD WEATHER PROTECTION FOR 
CONCRETE PAVEMENT

21,006.700 21,006.700

SY  0.000 0.00

1.47000 21,006.700 30,879.85

900-00022  
 

0975 RELAY PIPE (18 IN) RELAY PIPE ( 18 INCH) 158.000 158.000

LF  0.000 0.00

26.52000 158.000 4,190.16

210-02018  
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0980 CONC S AND D PAVE (REINF) CONCRETE SLOPE & DITCH 
PAVING (REINFORCED)

67.200 67.200

CY  0.000 0.00

446.95000 67.200 30,035.04

507-00100  
 

0985 ADDED ITEM (EACH)/ PROTECTION FOR ITS CONDUIT 10.000 10.000

EACH 0.000 0.00

511.84000 10.000 5,118.40

900-00007  
 

0990 ADDED ITEM (FOOT)/ EROSION CONTROL (SILTSOXX) 108.000 108.000

LF  0.000 0.00

5.94000 108.000 641.52

900-00012  
 

0995 ADDED ITEM (LUMP SUM)/ EXTRA COST FOR PIPE JACKING 1.000 1.000

L S 0.000 0.00

5,666.30000 1.000 5,666.30

900-00014  
 

1000 SYSTEM INTERGRATION AND TESTING SYSTEM INTEGRATION AND
TESTING

1.000 1.000

L S 0.000 0.00

25,140.92000 1.000 25,140.92

614-10320  
 

1005 ADDED ITEM (LUMP SUM)/ GUARDRAIL TYPE 7 (STYLE CE) 
FOOTING

1.000 1.000

L S 0.000 0.00

12,600.00000 1.000 12,600.00

900-00014  
 

1010 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF CONCRETE 
PIER COLUMN AND FOOTING

1.000 1.000

L S 0.000 0.00

5,986.45000 1.000 5,986.45

900-00014  
 

1015 ADDED ITEM (DOLLAR)/ OVERWIEGHT LOADS (HBP) -1,084.000 -1,084.000

DOL 0.000 0.00

1.00000 -1,084.000 -1,084.00

900-00006  
 

1020 ADDED ITEM (DAY)/ ADDITIONAL OVERHEAD COST 238.000 238.000

DAY 0.000 0.00

489.72000 238.000 116,553.36

900-00005  
 

1025 ADDED ITEM (LUMP SUM)/ COUNTER WEIGHTS FOR HIGHT MAST 
LIGHT

1.000 1.000

L S 0.000 0.00

670.03000 1.000 670.03

900-00014  
 

1030 ADDED ITEM (LUMP SUM)/ CHANGE OF WIRE SIZE 1.000 1.000

L S 0.000 0.00

394.17000 1.000 394.17

900-00014  
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PCN: 13344-BID    ESTIMATE RUN 04/20/2006

PROJECT: IM 0253-168                   ESTIMATE NO: 0022 07:47:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION -1,650.000 -1,650.000

DOL 0.000 0.00

1.00000 -1,650.000 -1,650.00

900-00006  
 

1040 ADDED ITEM (DAY)/ FAILURE TO PERFROM EROSION CONTROL -27.000 -27.000

DAY 0.000 0.00

500.00000 -27.000 -13,500.00

900-00005  
 

1045 ADDED ITEM (LUMP SUM)/ ASPHALT CORING NB I-25 1.000 1.000

L S 0.000 0.00

358.03000 1.000 358.03

900-00014  
 

1050 ADDED ITEM (LUMP SUM)/ DRILL DOWEL AND TIE BARS 1.000 1.000

L S 0.000 0.00

4,593.03000 1.000 4,593.03

900-00014  
 

1055 ADDED ITEM (LUMP SUM)/ RESET SIGN STRUCTURE AND VMS 1.000 1.000

L S 0.000 0.00

20,985.01000 1.000 20,985.01

900-00014  
 

1060 REM STRUCTURE ITEM 202--REMOVAL OF SIGN STR. CAISSON 
(1' BELOW PAVEMENT)

1.000 1.000

EACH 0.000 0.00

2,250.00000 1.000 2,250.00

202-00001  
 

1065 REM PIPE ITEM 202--REMOVAL OF PIPE (TRENCH DRAIN) 240.000 240.000

LF  0.000 0.00

35.00000 240.000 8,400.00

202-00035  
 

1070 SHORING (A 1) 1.000 1.000

L S 0.000 0.00

3,453.00000 1.000 3,453.00

206-01781  
 

1075 SAND BAG 0.000 0.000

EACH 0.000 0.00

5.00000 0.000 0.00

208-00015  
 

1080 CONC PVMT (12 IN) 516.800 516.800

SY  0.000 0.00

70.63000 516.800 36,501.58

412-01200  
 

1085 VANE GRATE INLET (5 FT) 6.000 6.000

EACH 0.000 0.00

2,705.00000 6.000 16,230.00

604-25005  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1090 MH SLAB BASE (5 FT) 2.000 2.000

EACH 0.000 0.00

4,096.00000 2.000 8,192.00

604-30005  
 

1095 MH SLAB BASE (15 FT) 1.000 1.000

EACH 0.000 0.00

12,810.00000 1.000 12,810.00

604-30015  
 

1100 GDRAIL TY 7 (STY CD-HOV) (SPEC) 1,218.000 1,218.000

LF  0.000 0.00

142.00000 1,218.000 172,956.00

606-00747  
 

1105 WIRING 1.000 1.000

L S 0.000 0.00

11,070.00000 1.000 11,070.00

613-10000  
 

1110 MONOTUBE OVERHEAD SIGN CANT (24 IN DIA) 2.000 2.000

EACH 0.000 0.00

29,000.00000 2.000 58,000.00

614-32400  
 

1115 MONOTUBE OVERHEAD SIGN BRDG (16 IN DIA) 2.000 2.000

EACH 0.000 0.00

32,500.00000 2.000 65,000.00

614-41600  
 

1120 FIBER OPTIC CABLE (S MODE) (24 S) 11,480.000 11,480.000

LF  0.000 0.00

3.20000 11,480.000 36,736.00

614-87424  
 

1125 MOBILIZATION 0.000 1.000

L S 0.000 0.00

70,370.00000 1.000 70,370.00

626-00000  
 

1130 CONC BARRIER (TEMP) 2,520.000 2,520.000

LF  0.000 0.00

12.23000 2,520.000 30,819.60

630-80370  
 

1135 ADDED ITEM (LUMP SUM)/ TOLL GANTRY SPACE TRUSS 1.000 1.000

L S 0.000 0.00

84,000.00000 1.000 84,000.00

900-00014  
 

1140 ADDED ITEM (DOLLAR)/ ENVIRONMENTAL LOGISTICS OF 
COLORADO (ELC) (LIEN)

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1145 IMPACT ATTEN (SAND FILL) (TEMP) SB HOV STA. 409+60, 
RT.

1.000 1.000

EACH 0.000 0.00

5,884.93000 1.000 5,884.93

630-85006  
 

1150 ADDED ITEM (DAY)/ ADJUSTED OFFICE OVERHEAD COST 306.000 306.000

DAY 0.000 0.00

53.28000 306.000 16,303.68

900-00005  
 

1155 ADDED ITEM (LUMP SUM)/ MOBILIZE GUARDRAIL FORM 1.000 1.000

L S 0.000 0.00

1,859.04000 1.000 1,859.04

900-00014  
 

1160 ADDED ITEM (LUMP SUM)/ RELOCATE & SPLICE FIBER OPTIC 
CABLE ITS

1.000 1.000

L S 0.000 0.00

6,520.81000 1.000 6,520.81

900-00014  
 

1165 ADDED ITEM (LUMP SUM)/ EXTRA LABOR FOR ELEC. POWER 
SIGN STR E-17-ZR

1.000 1.000

L S 0.000 0.00

849.36000 1.000 849.36

900-00014  
 

1170 ADDED ITEM (LUMP SUM)/ TRUCKING & DUMP FEES 1.000 1.000

L S 0.000 0.00

4,214.21000 1.000 4,214.21

900-00014  
 

1175 ADDED ITEM (LUMP SUM)/ CONCRETE PAVEMENT PREP 1.000 1.000

L S 0.000 0.00

18,137.00000 1.000 18,137.00

900-00014  
 

1180 MODIFY INLET ADDITIONAL DRAINAGE HOT LANES 1.000 1.000

EACH 0.000 0.00

500.76000 1.000 500.76

210-04020  
 

1185 CONCRETE PAVEMENT (12 INCH) (FAST TRACK) ADDITIONAL 
DRAINAGE HOT LANES

43.000 43.000

SY  0.000 0.00

177.74000 43.000 7,642.82

412-01220  
 

1190 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
ADDITIONAL DRAINAGE HOT LANES

70.000 70.000

LF  0.000 0.00

107.80000 70.000 7,546.00

603-01185  
 

1195 VANE GRATE INLET (5 FOOT) ADDITIONAL DRAINAGE HOT 
LANES

3.000 3.000

EACH 0.000 0.00

3,540.37000 3.000 10,621.11

604-25005  
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NO.
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NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1200 MOBILIZATION (WITHOUT AUTOPAY) ADDITIONAL DRAINAGE HOT
LANES

1.000 1.000

L S 0.000 0.00

7,700.00000 1.000 7,700.00

626-00100  
 

1205 ADDED ITEM (LUMP SUM)/ ADDITIONAL COST FOR SPACE TRUSS 1.000 1.000

L S 0.000 0.00

8,660.84000 1.000 8,660.84

900-00014  
 

1210 ADDED ITEM (SQUARE FOOT)/ SIGN PANEL CLASS III 
(FURNISH ONLY)

40.000 40.000

SF  0.000 0.00

14.20000 40.000 568.00

900-00021  
 

1215 ADDED ITEM (LUMP SUM)/ REPAIR CONDUIT AT HIGH MAST 
LIGHT

1.000 1.000

L S 0.000 0.00

1,305.80000 1.000 1,305.80

900-00014  
 

1220 ADDED ITEM (LUMP SUM)/ CHANGE ORDER NO. 36 0.000 0.000

L S 0.000 0.00

1.00000 0.000 0.00

900-00014  
 

1225 ADDED ITEM (LUMP SUM)/ CHANGE ORDER NO. 36 1.000 1.000

L S 0.000 0.00

2,272.69000 1.000 2,272.69

900-00014  
 

1230 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN - R & D 
PIPELINE

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $0.00 7,334,440.05CURRENT AMT 7,264,070.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0940 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,200.00000 1.000 12,200.00

620-00002  
 

0945 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0950 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 21,200.00CURRENT AMT 21,200.00 $$

PROJECT TOTAL 0.00 $ 7,355,640.05CURRENT AMT 7,285,270.05 $$


